
Title Ecosystem and Natural Process Restoration on the Sacramento River: --~-Rudoet year: 1999
Active Restoration of Riparian Forest i

Applicant:       . The Nature Conservancy.                                                                                                Statement Quarter:      2
CALFED Project Number: 97-N03

Total Estimated Cost of Phase I: $780~00.0 ’
Funding from Federal Bay-Delta Accoun    780,000

The Nature Conservancy project contribution to date: . ~¯ Salary and Benefits 5,732

Phase I schedule 3 years

Total Project Estimated Completion Date: 3 years PHASE I PHASE i PHASE 1
!Quarterly Budget) (FY ’99 Budget) (Three Year Budget)

~ Accrued Accrued Remaining Accrued Balance to
Budget Expenditures Variance ** Budget Expenditures Balance ** Budget ExpendituresComplete

Task I: Rest. oi"200 Acres of Reparian Habitat $1,500 $1,500 $0 $406,0130 $5,000 ! $401,000 $696,000 $5,000 $691,000 1
Schedule: FY ’98 through FY ’01 ....
Percent Work Complete for Task 1 :

la Site analysis and planning 0 ~ 6,000 3,50C 2,500 6,000 3,500 2,500
I b Site p~eparation and planting 1,500 1,50C 0 400,000 1,500 398,500 690,000 1,50.0 688,500

[Task 2: Task Order Pending 0 0 0 42,000 0 42,000 84,000 0 84,000

IPhase ITotal: " $Ii500 $1,500 $0 $448,000 , $5r000 $443,000 $780,000 $5r000 ~775r000 [

We budget to the Sub-task level only if they are acilve during the Quarter in question. If a SUBTASK is complete, the SUBTASK cost rolls-up into the Task level

** Please explain significant variance.

** Explanation of Variance in Budget :
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